

Central Public Works Department
Office Memorandum No.
No. DG/MAN-2022/ Misc./17
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhi

Dated:13.10.2023

Sub: Suggestions / feedback on delays in Pre -Construction and during/post construction activities in EPC Contracts.

It has been decided to review the hindrances in works taken up through EPC contracts causing pre construction as well as during/post construction delays in the work and to work out systemic remedial measures.

All such projects heads i.e. CE cum EDs or SE cum PDs are directed to submit the self-speaking details of each hindrance cropped up in their works in the attached google sheet by 27.10.2023. No feedback/ suggestions will be accepted on e-mail. All ADGs / SDGs to ensure that the information in desired format is uploaded within the specified time. Google sheet link is as under:

<https://docs.google.com/document/d/1VlwO1mclvRQGClp8aw45tGI-5eZ-dvD0/edit?usp=sharing&oid=108584425935094365117&rtpof=true&sd=true>

This is issued with the approval of DG CPWD.



(V.P. Sahu)

Superintending Engineer (C&M)

Issued from file No. CSQ/CM/16(1)/2023 e-file no. 9140382

To all the concerned officers of CPWD/PWD for information and necessary action please. (Through CPWD Website)